CONTENTS

CLAIMS & DISPUTE RESOLUTION TRACK (CDR)

CDR.01 *Claims Avoidance: A Project Management Primer*
Anthony J. Werderitsch, PE CCE; James E. Krebs, PE CCE

CDR.02 *Industry Crisis: Construction Scheduling Software*
Jon M. Wickwire; Stuart Ockman

CDR.04 *Be Prepared for Construction Claims—Globally*
Rohit Singh, CCE

CDR.05 *Appraisal of Contractual Claims*
Dr. Gianluca di Castri

CDR.06 *Delay Analysis—Eliminating the Smoke and Mirrors*
Eric Z. Fruchtman, PE

CDR.07 *Concurrent Delays—What Are They and How to Deal With Them?*
George E. Baram, PE CCE

CDR.09 *The Window Methods of Analyzing Delay Claims*
George E. Baram, PE CCE

CDR.10 *Behind-the-Scenes Hurdles to Settlement*
Stephen O. Revay, CCC

CDR.12 *CDR: Mediative Conciliation*
Ifeanyi Tim Anago

CDR.13 *Are You Prepared for Mediation?*
James G. Zack Jr.

CDR.14 *Alternate Dispute Resolution: The Mini-Trial Approach*
Michael C. Ray, PE CCE

CDR.15 *Mock Arbitration: Catfish Contractors vs. NYET Airport Board*
Robert B. McCullough, PE CCE; Donald F. McDonald Jr., PE CCE

COST/SCHEDULE CONTROL TRACK (CSC)

CSC.02 *Process Cost Engineering in the 21st Century*
Kul B. Uppal, PE

CSC.03 *Schedule Review Basics*
Craig L. Olsen, CCC

CSC.04 *Managing Changes in Large Programs*
Dr. Ashish Kumar, PE

CSC.05 *Cost Estimating in Lean Manufacturing Enterprises*
Dr. Robert C. Creese, PE CCE

CSC.06 *Cost Management With P3*
Craig L. Olsen, CCC

CSC.07 *An Integrated Cost Control Model*
Dr. Mohamed K. El-Choum

CSC.08 *Cost Control in the Light Rail Transit Business*
Earl J. (Trey) Seabrook III

CSC.09 *Total Project Cost Success Factors*
Elhami B. Nasr; James Diekmann; Dr. John A. Kuprenas, PE

CSC.10 *Project Trends and Change Control*
Edward E. (Ted) Douglas III, CCC

CSC.11 *Project Controls: MWAA Capital Construction Program*
Felix C. Bartholomew

CSC.12 *Containing Costs in the Slovenian Health Insurance System*
Dr. Peter Pustaticnik; Franc Kosir

CSC.13 *Industrial Construction Efficiency and Productivity*
Dr. Hans E. Picard

PROFESSIONAL DEVELOPMENT TRACK (DEV)

DEV.01 *Future Challenges in Cost Engineering: Creating Cultural Change Through the Development of Core Competencies*
Dr. Dennis Lenard

DEV.02 *Critical Performance Competencies for Cost Engineers*
Greg J. Skulmoski

DEV.03 *Industry-Sponsored Bid Day Simulation*
Kenneth F. Robson; Richard C. Ryan

DEV.04 *Transferability of Knowledge-Based Cost Engineering Skills and Techniques*
Dennis M. Thompson, CCE

DEV.05 *The Transformation of Change*
Scott C. Bartsch, P.ENG.

DEV.06 *AACE International and the Internet*
Allen C. Hamilton, CCE

ENVIRONMENTAL PROJECTS TRACK (ENV)

ENV.01 *Evaluating the Costs of Trenchless Sewer Repairs*
Dr. Iqbal Noor, PE CCE; Gilbert M. Miranda

ENV.02 *Water Reclaim Strategies for Semiconductor Facilities*
Dr. Allan D. Chasey, PE; Edward A. Striffler

ENV.03 *Estimating for EPA Drinking Water Regulations*
Kin Kye Chao, PE CCE; Dr. Faysal Bekdash; Rajiv Khera

ESTIMATING TRACK (EST)

EST.01 *To Skid or Not to Skid?*
Robert T. Bryden

EST.02 *A Custom Estimating Database: A Successful Implementation*
Dale E. Clark

EST.03 *Strategic Site Development and Required Utilities*
Rodney L. Russell

EST.04 *The Estimate Review and Validation Process*
Larry R. Dysert, CCC; Bruce G. Elliott, CCC

EST.06 *Advanced Cost Estimating and Strategic Planning*
Zoran Vojinovic; Dr. Rainer Seidel; Dr. Vojislav Kecman

EST.07 *Marketing Your Estimating Group*
Douglas W. Leo, CCC

EST.09 *Conceptual Fixed Price Estimating*
Richard D. Smith, PE CCE

EST.10 *Value Engineering Perspectives on Cost Engineering*
Charles R. McDuff, PE CCE

EST.11 *Capital Construction Project Design Cost Models*
Dr. John A. Kuprenas, PE

EST.12 *Labor Productivity Impacts: A Case Study*
Robert D. Kelly

EST.14 *Extreme Order-of-Magnitude Estimating*
Thomas E. Simpson, CCE

EST.15 *Cost Engineering Implications of High-Energy Pipe*
Paul W. Smith Jr., CCC

EST.16 *Reappraisal of Module Factors*
Yoshimi Saito

GLOBAL PROJECTS TRACK (INT)

INT.02 *Construction Costs in North America and Australia*
Leopoldo G. Varela Alonso, CCE; Roger J. Grant; Michael K. Bartlett; Paul Westbrook

INT.03 *Project Controls in an International Arena*
Desmond G. Pellicena

INT.04 *Variation in Construction Productivity: Developing Countries*
Dr. Enno Koehn, PE; Sheik Arif Ahmed; Satyanarayana Jayanti

INT.05 *Project Management Techniques in the Italian Construction Sector*
Dr. Giuseppe Rigamonti, PE
INT.06 *International "All-In" Workhour Rate Calculation Model*
Hans F. Knagenhjelm, CCE
INT.07 *Construction Contract Administration in Kenya*
Moses A. Nyakiongora
INT.08 *Sharing Cost Information: The Experience in East Africa*
Francis M. Githaiga
INT.09 *Project Performance in a Changing Environment*
Murtala A. Oladapo

Information Technology/Information Management Track (IT)

IT.03 *3D CAD Systems and Cost Engineering*
Ko Des Bouvrie
IT.05 *Organization and Benefits of Systematic Project Experience Data Transfer*
Robert Laan, CCE

Project Management Track (PM)

PM.02 *The Impact of Innovative Highway Construction Contract Methods*
Dr. Douglas D. Gransberg, PE CCE; Daniel F. Runde; James Stergios
PM.03 *Affordability Management for an Advanced Technology Program*
Franklin D. Postula, PE CCE; Daniel A. Goodwin; Gregory W. Jones; Andrew J. Martin;
PM.04 *Economic Guidelines for Process Development*
Gary E. Wolfe
PM.05 *The Samba Carnival: Big Business in Brazil*
Jose Angelo Santos do Valle
PM.06 *Construction Productivity: A Survey of Industry Practices*
Dr. George F. Jergeas, P.ENG.; Mohammad Safdar Chishty; Marko J. Leitner
PM.07 *Selecting the Right Engineer, Contractor, and Supplier*
Mark T. Chen, PE CCE
PM.08 *Converting From Design-Bid-Build to Design-Build*
Roger Alan Stutz, CCE
PM.09 *Barbecues to Ball Joints: Procedure Planning*
Philip J. Morrill, PE
PM.11 *Work Management—Agent for Change at PLCS*
Bruce R. Mulholland, P.ENG.
PM.12 *Stakeholder Management on Construction Projects*
Dr. George F. Jergeas, P.ENG.; Erin Williamson; Greg J. Skulmoski; Dr. Janice L. Thomas
PM.13 *Establishing an Organizational Project Office*
Dr. Parviz F. Rad, PE CCE; Asok Raghavan
PM.14 *Extended Services—A CM Alternative*
Julian A.J. Anderson, CCC
PM.15 *How to Reduce Your Project Cost*
Ramy Z. Mohamed; Dr. Francis T. Hartman, P.ENG.
PM.16 *Challenges of Managing Multiple Small Reconstruction Projects*
Mohamed Mahmoud Attalla, P.ENG.; Dr. Tarek M. Hegazy, P.ENG.; Sheila Penny
PM.17 *Measuring Costs Across the Supply Chain*
Gary Cokins

Planning & Scheduling Track (PS)

PS.01 *Cost Estimating and Scheduling Integration*
Philip D. Larson, CCE
PS.02 *Resolving Work Breakdown Structure Problems*
Stephen E. Mueller, CCE

DECISION & RISK MANAGEMENT TRACK (RISK)

RISK.02 *Cash Flow Risk Analysis in Construction Projects*
Gary W. Garden II; Dr. Robert C. Creese, PE CCE

RISK.03 *Constructability: The Key to Reducing Investment Risk*
Dr. Allan D. Chasey, PE; Ann M. Schexnayder

RISK.04 *Cost Engineering Taking on Capital Management*
Bernard A. Pietlock, CCC

RISK.07 *A Neural Network Approach to Risk Assessment and Contingency Allocation*
Dong Chen; Dr. Francis T. Hartman, P.ENG.

RISK.08 *The Future Net Present Value of Investment Alternatives*
Dr. Maarten S.A. Vrijland

RISK.09 *Probabilistic Selection of Project Alternatives*
Dr. Leroy J. Isidore; Adetokunbo A. Oyetunji

RISK.10 *Integrate Analysis—A New Company Evaluation Method*
Dr. Nicolae Postavaru, P.ENG.

RISK.11 *Decision Process for Value Management Proposals*
Bryan R.A. McConachy, P.ENG.

RISK.12 *Economic Evaluation of Trenchless Technology*
Robert H. Harbuck, PE CCE